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SUBJECT: BRAC Cleanup Team (BCT) Meeting Minutes, & March 1995.

1. The fifth BCT meeting for OL Q was held at 15471 Hangar
Road, Kansas City, MO on 8 March 1995 at 10:00 a.m. in the
conference room. Mr. Mark Esch, BRAC Environmental Coordinator,
OL Q AFBCA, facilitated the meeting. BCT members, Mr. Bob
Geller, MDNR, and Mr. Bob Koke, USEPA, were present along with
Mr. Glenn Golson, MDNR, and Ms. Marilyn Kubler, S&C Advertising &
Public Relations.

2. The February minutes were approved.
3. Mr. Bob Geller thanked the Air Force for sendincg the agenda

prior to the meeting. He requested that a packet not be sent via
fax unless it is less than 10 pages.

4, Mr. Fred Waterman has been chosen to replace Minnie Butcher
at AFCEE.
5. Mr. Geller inguired about the Administrative Recorc ancd

Information Repository. Mr. Esch explained that arn
Administrative Record is not a requlrement until & site 21s
Assignated on the NPL. An Information Repository 1s located on
site, near Mr. Esch's cffice, and the public 1s welcome to come

and review the documents.
6. Mr. Esch reviewed the Issues List.

a. The BCT agreed to drop Issue #1 that states developing
a new charter for the OLQ BCT. A charter 1s alreaav developea
according to the BRAC guidance handbook and there 1sn't z need *c
develop a&a new one.

b. Issue #2Z2 states a RAB Charter needs to be developed.
This will be a goal for the next RAB meeting in Mev. The BCT
agreed tc look at the draft from Michael Larson. Comments are due
back by 24 March. The charter needs ¢o be mailec irn mic-Arri.,
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before the RAB meeting, to the names on the mailing list. The
announcement for the RAB will be placed in a prominent place in
the newspapers one week prior to the May 7 meeting. The
announcement will appear in the Kansas City Star, The Jackson
Countv Advocate, and the Star Herald.

C. Issue #3 states BCT concurrence on CERFA categories for

property parcels. The BCT adreed that there would be no changes
on Issue #3.

d. Issue #4, Base-wide groundwater data evaluation, will
be subcontracted to Jacobs Engineering. Mr. Koke will get the
EBS to Jacobs so they can review the existing documents. Mr.
Koke said that Jacobs has 100 hours of effort and after receiving
all of the documents the contractor's 45-day review will begin.
Mr. Esch said that he does not have the GSA records or COE
documents. Mr., Geller replied that COE would probably be
cooperative in helping to retrieve the required documents since
they have similar requirements on their FUD sites. EPA said that
they will help fund this tasking if needed.

Mr. Geller asked about the integrity of the wells. &
follow-up review could be tasked to DGLS for further study if
necessary. He stated that this review is to summarize what we
already know. If there are no wells, the contractor will say
there is a data gap in these areas. He said to give Jacobs all
the information we have that might impact the wells.

Mr. Esch said that the Environmental Baseline Survey will -
tell where the activities were. He said that Jacobs should read
the EBS and look at the groundwater data.

Mr. Golson said that there would still be some gaps.
Samples were taken at each of the 18 UST's and the EBE leads vyou
to believe that the removal was clean. It may not have been

Cleaned closed. Jacobs will need to look at samples taken at the
sites.

e. Issue #5 states: Determine which documents EPA shows as
having unresolved comments. This issue has been dropped to a low
priority. Mr. Koke will leave a voice-mail to Karen Flournoy to

inquire about what comments the Rir Force hasn't responded to on
the 1issues in question.

f. Issue #6&7 addresses: FT002 & SS003. The groundwater
study will help to resolve these issues.

g. Issue #7 is site SS003 and addresses 0il Saturated Area
& IRP site SS004 a Hazardous Waste Drum Storage. The BCT needs
to review the work plan. The work plan has been awarded tc Dames
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& Moore. This work will be delayed until the BCT reviews the
Jacobs groundwater data report. This has been changed to a
medium priority.

h. Issue #B8 has been combined with #7 by BCT 18 Jan 95.

i. Issue #9 - IRP site SS006 - Hazardous Material Storage
The BCT has changed this issue to a medium priority.

j. Issue #1C - IRP site STO007 - Leaking Underground
Storage Tanks. This is one of the three key reports for Jacobs.
This needs to be changed to a medium priority.

k. Issue #11 - IRP site SS008 - Test Cell Area. This is
not a big site based on the collected samples. Nothing has
changed. Keep as a high priority. The next step is to have
Booze-Allen develcop a statement of work for AFCEE. The
completion date has been changed to 31 March 85.

1. Issue #12 - IRP Site SS009 - Fire Valve Area. This site
will fall into Jacobs data. The removal action will be put on
hold until the need to dig and haul the soil to a landfill.

m. Issue #13 - Evaluate the EIS compatibility with the
Community Reuse Plan. The BCT agrees there are nc changes to
this issue.

n. Issue #14 - Revise the BRAC Cleanup Plan. There are no
changes.
o. Issue #15 - AQI: Tarmac Fuel line Area. Mr. Golson and

Mr. Esch will write a SOW for this area. The BCT said that the

sampling would be done by a local firm. They will be loocking for
screening quality data.

P. Issue #16 - AOI: Rifle Range. This area has been
changed to a low priority

qg. Issue #17 - AOI Drainage Pond. The Air Force will
determine if the Community Relations contractor needs to draft &
fact sheet for the RAB regarding this issue. There is a
perceived risk at this site but in fact, there 1s no risk. The

BCT agreed that a fact sheet would provide good information to
the pubklic.

r. Issue #18 - AOQI Stressed Vegetation B603. The sampling

for this site will be contracted locally and the BCT will review
the samples.
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s. Issue #19 - AOI Stressed Vegetation B918 - There are no
changes with this site.

t. Issue #20 - UST 620A - Contamination appears to be
limited. No change.

u. Issue #21 - OWS 711B through 711D. These sites are
closed. The results will be publicized before transferring the
property.

v. Issue #22 - IRP site X0001, Belton Training Complex.
This is a new site. Mr. Reeves will see where AFRES stands on
this issue and will determine who does what on this site. Mr.
Geller asked if it was leased at the present time. Mr. Esch said
that a farmer wcrks in the field. Mr. Geller advised the Air
Force to get the private party off this land.

W. Issue #23 - AOI UST 901iA - This is an agenda item for
next month.

X. Issue #24 - AOI Central Drainage Area - The BCT agreed
on the SOW for sampling.

Y. Issue #25 - AOI B942 Swale. The BCT said there was no
change for this issue.

zZ. Issue #26 - AOI Scope Creek. MDNR asked what the
standard deviations were of the 24 samples. They wanted to know
how the background samples were collected. Informaticn should be
found at the local soil conservation department regarding the
soil. MDNR asked what the health range is. This needs to be
defended in the background data. Mr. Geller referred to the
lead-based policy and recommended that the Air Force test
transient housing.

aa. Issue's #27 - #33 - No change for these issues.

bb. Issue #33 - Discuss and agree of the next course of
action for UST's closed prior to the regulatory date. Mr. Esch

and Mr. Golson have reason to question some contractors sampling
and response actions.

cc. Issue #34 - Determine if the quality of sample data
from hydropunch is adequate to close smaller sites and AOI's,
The BCT agreed that some experts may be needed to evaluate the
pros and cens of using a hydropunch. This can wait until Jacobs
has given their report and the BCT can ask what kind of testing
is needed. Mr. Koke said that the EPA may have someone they can
provide for this study.



dd. Issue #35 - POL Yard Cleanup - MDNR doesn't think this
site has been entirely characterized. They can task their lab to
take samples for the COE effort. The BCT agreed that the
Community Relations contractor should produce a fact sheet on
this site.

ee. Issue #36 - OWS 704A through 704D - The state and EPA
contends it needs groundwater results to confirm the findings.
This should be studied by Jacobs.

ff. Issue #37 - UST 962A & UST 962B. These sites have been
removed under Air Force policy.

gg. Issue #38 -~ Defense-State Memoranda of Agreement. MDNR
will attempt to meet the 45 days turn around time. If DoD
decides to permanently transfer property within itself and an
active IRP site or compliance is on the property MDNR will not
take that lightly. MDNR would object to an internal DoD transfer
of property without the proper cleanup mechanisms in place by the
governing DoD agency.

hh. Issue #39 - OWS 9470B. The BCT asked if the waiver
letter was necessary? A clarification letter should be sent
instead of a waiver letter.

ii. 1Issue #40 - Fuel Line-942 Section. This is high
priority and no changes made by the BCT.

jj. Issue #41 - New AOIs. Mr. Golson said that datea in a
fuel line test was collected in an unusual manner. The report
didn't include results for each of the holes. Mr. Esch will run
this data collection method thorough some Air Force experts. Mr.,
Golson is asking if the individual data pecints were collected.

7. Mr. Geller asked Mr. Esch to look at the 1ssues before the
BCT meetings and highlight the changes so that the BCT can
discuss new issues at each meetiny. He suggested that in an
effort to examine the most important issues first the BCT should

loock at the high priority issues. Mr, Esch agreed that this would
be more efficient.

B. Mr. Geller asked that OL Q share line item budgets for the
issues. MDNR would like to determine 1f the funding 1s being
spent appropriately. He suggested that the time frames be
stretched cut and to ccordinate with the State. Mr. Esch
responded that he was hoping to expand the Appendix A in the BRAC
Cleanup Plan. That will show what 1s being spent and the
community can have access to this information.
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9. The BRAC Cleanup Plan will be updated by 20 March. The BCT
has requested that changes be highlighted.

10. The meeting was adjourned at 4:30 p.m. The next BCT meeting
is scheduled for 1:00 p.m. on 5 April 1995,

Marilyn Kubler
BRAC Community Relations Coordinator
Recorder

P. Mark Esch
BRAC Environmental Coordinator




